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STATUS OF SIMULATED HIGH-LEVEL WASTE SLURRY TREATMENT/STORAGE UNIT CLOSURE

= PLAN (TSD: TS-3-4)
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The following information is being provided in response to the letter,
Greta P. Davis, U.S. Department of Ecology (Ecology), to Randall Krekel,
U.S. Department of Energy, Richland Operations Office (RL), Simulated High-
Level Slurry Closure, dated January 11, 1994. The closure plan for the
Simulated High-Level Waste Slurry Treatment/Storage (SHLWS) Unit is currently
undergoing revision by Pacific Northwest Laboratory (PNL) staff. The staff
are addressing comments provided by the RL and other PNL staff.

The comments were extensive and have prolonged the revision process. Many of
them deal with the sampling and analysis portion of the plan. To address
these and other comments provided by Ms. Davis, of your staff, RL and PNL
initiated the Data Quality Objectives (DQO) process in January 1994 for the
sampling and analysis portion of the plan. Ms. Davis and other staff from
your office are participating in this DQO process to facilitate the
development of a plan that is acceptable to RL, PNL, and Ecology.

The amount of revision necessary to update the plan with current regulations
and practices is due in part to the age of the last revision. Revision 5 was
submitted to Ecology in June of 1990 and no action was taken on it until May
1993, when Ms. Davis was assigned as the Unit Manager. Even though the
revision process is taking longer than anticipated, RL believes that the
cooperative effort by all parties on the development of the plan will reduce
the amount of time it will take for Ecology to perform their final review. RL
anticipates submitting the revised closure plan to the regulatory agencies for
final approval three months after the completion of the DQO process.
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If you have any questions on the closure plan, including the status of the
revision, please contact Mr. R. N. Krekel of RL on (509) 376-4264, or
Mr. H. T. Tilden of PNL on (509) 376-0499.

Sincerely,
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cc:
B. A. Austin, WHC
T. D. Chikalla, PNL
G. P. Davis, Ecology
D. L. Duncan, EPA
M. N. Jaraysi, Ecology
F. A. Ruck, WHC
Adm in istrative Records

ames D. Bauer, Program Manager
Office of Environmental Assurance,

Permits, and Policy
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